Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14520-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 04/08/2014
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 292  Days
4.995 MILES MILLING AND PLANT MIX RESURFACING ON SF Elapsed Calender Days: 292  Days
Percent Time: 100.00
District: 1 Area: 03
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 04/19/2013

P. O. BOX 306 Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 06/13/2013

SNELLVILLE GA 30078-0306 Date Work Began: 12/15/2013

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $972,764.91 Counties:

Original Contract Amount $972,764.91 Franklin Hart

Funds Available $148,119.02

Percent Complete 84.77%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004478 $972,764.91 $972,764.91 $148,119.02 84.77% $549,362.45

Chief Engineer

03/01/2014
to 03/31/2014



Rpt-ID: RCPESPRJ Georgia Date: 04/08/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14520-13-000-0 Estimate Number: 0004 Pay Period: 03/01/2014
to 03/31/2014

Project Number: M004478 SR 77 - MILL & PLMX RESF

Federal State Project Number:  M004478

Total to Date Prev to Date This Estimate

Participating $659,716.70 $220,226.75 $439,489.95
Non-Participating $164,929.19 $55,056.69 $109,872.50
Total Earnings $824,645.89 $275,283.44 $549,362.45
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $824,645.89 $275,283.44 $549,362.45
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $824,645.89 $275,283.44

Total Payable: $549,362.45



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14520-13-000-0 Estimate Number: 0004

Date: 04/08/2014
Page 3 of 3

Pay Period: 03/01/2014
to 03/31/2014

Project Number M004478

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 524
66588.000 .009
.533 $599.29 $35,491.40
MO004478
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 7.000 .000
EWAYS 86.470 8.000
8.000 $691.76 $691.76
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 1,000.000 932.790
82.710 36.920
969.710 $3,053.65 $80,204.71
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,550.000 .000
63.820 1,422.250
1,422.250 $90,768.00 $90,768.00
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 7,375.000 .000
L BITUM MATL & H LIME 64.000 6,528.660
6,528.660 $417,834.24 $417,834.24
0045 413-1000 BITUM TACK COAT GL 8,350.000 860.000
2.140 5,292.000
6,152.000 $11,324.88 $13,165.28
0055 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 32,000.000 .000
1.100 22,809.667
22,809.667 $25,090.63 $25,090.63
0065 441-6022 CONC CURB & GUTTER, 6 INX 30 IN, TP 2 LF 140.000 255.000
18.900 .000
255.000 $.00 $4,819.50
Category Amount: $549,362.45 $668,065.52
Project Total Amount: $549,362.45 $824,645.89



